

4. Project Planning Phase

A CRM Application for TheChaiShop&Co

4.1 Project Planning Approach

- Agile-based development with milestones and sprints.
- Salesforce Developer account setup.
- Custom objects, tabs and Lightning application.
- Fields, relationships and global picklists.
- Page layouts and record types.
- Validation rules and email automation.
- Reports and dashboards.
- Sprint reviews and testing.

4.2 Product Backlog / Sprint Schedule

Sprint	Epic	User Story / Task	Points	Priority
1	Developer Setup	Create Salesforce developer account	1	High
1	Data Modeling	Create Customer, Employer and Enterprise objects	3	High
2	Data Modeling	Create separate tabs	3	High
2	Data Modeling	Create dedicated Lightning App	3	High
2	Data Modeling	Create customer and order fields	5	Medium
2	Data Modeling	Customize page layouts	5	High
2	Data Modeling	Create Retail/Enterprise record types	5	Medium
3	Automation	Validate customer and order inputs	3	High
3	Automation	Automated email flows	5	High
4	Automation	Automated billing calculations	5	High
5	Reports	Sales and customer reports	4	High
6	Dashboards	Visual performance dashboards	4	Medium

4.3 Project Tracker

Sprint	Story Points	Duration	Planned Dates
Sprint-1	20	6 Days	24 Oct 2022 – 29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022 – 05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022 – 12 Nov 2022

Sprint	Story Points	Duration	Planned Dates
Sprint-4	20	6 Days	14 Nov 2022 – 19 Nov 2022